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W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the 
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III 
for the above referenced site. This Monthly Status Report is being transmitted to keep the 
government parties advised of the progress and schedule of ongoing activities. This 
report summarizes the activities completed in the past month, provides a schedule of 
activities planned for the coming month and describes any problems encountered. The 
exact date of scheduled activities may change due to resource availability and/or weather. 
Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
Private Wells 
 
As was proposed in the February 24, 2004 letter from GeoTrans to the US EPA and 
MADEP, passive diffusive bags were deployed in the three monitoring wells in the 
former Lisa Lane irrigation well on May 11th. The bags were retrieved on June 2nd. In 
addition, on June 2nd, a groundwater sample was collected from the deepest well using 
conventional sampling techniques. These four groundwater samples will be analyzed for 
VOCs.  The results from this sampling will be summarized in a letter to the government 
parties in July 2004. 
 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
Groundwater Sampling 
 
Seven wells in the area of former extraction well NMGP were sampled for VOCs in mid 
April, as proposed in the November 10, 2003 letter from Remedium to the US EPA and 
MADEP. A letter summarizing the results of this sampling was submitted  to the 
government parties on May 26th. 
 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
Public Health and Ecological Risk Assessments 
 
On May 21st, EPA provided information necessary for the completion of Deliverable III 
via email and indicated that if there was still outstanding data or information (toxicity 
values, etc) required to complete the PHRA III that Menzie Cura should use their best 
professional judgment to review and obtain the necessary information in order to 
complete the Public Health Risk Assessment.  The revised RI/FS schedule submitted on 
April 29th, which included a PHRA Deliverable III submittal date of July 9th, anticipated 
that this information would be available from EPA by the beginning of May.  



Consequently, the current schedule anticipates submittal of PHRA Deliverable III on July 
30th.The Ecological Risk Assessment will also be submitted on July 30th.     
 
 
[Contact: Katherine Fogarty, 781-782-6141, kafogart@menziecura.com] 
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